

Development Plan

Core 64: Interactive Core Memory Badge, Andrew Geppert, 2019-08-24

2019

Jan : Proof-of-concept with 4x8

Feb :

Mar :

Apr :

May : Maker Faire Bay Area, Share-A-Hack

Jun : gathering feedback

Jul : Design 8x8 initial prototype, initial sourcing

Aug : Prototype v0.1

Sep : Establish full demo functionality, consider retail paths

Oct : Share, gather feedback, revise design to v0.2

Nov : Prototype v0.2

Dec : Distribute prototypes to a wider audience and gather feedback
Refine design for a pre-production batch

2020

Jan : Select manufacturing partners, agreements

Feb : Pre-production build, test

Mar :

Apr :

May : For sale

Jun :

Jul :

Aug :

Sep :

Oct :

Nov :

Dec :