

# Progress Presentation

## 12/17 (Given 1/9)

John Jones

# Cost Sums

- Solar Panels
  - $\$13.89 + \$13.85 = \$27.74$
- Charge Controller
  - \$16.49
- 6-Channel Receiver (Need to Order)
  - \$10.00
- Total
  - \$54.23

# Previous Goals

- Finish Airfoil CAD
  - Accomplished
- Finish Full CAD
  - In Progress
- Test Component (Distant Goal)
  - New Goal

# Current Goals

- Build Airfoil Frame
- Finish Fuselage CAD
- Test Electrical Components